

UAF Infrastructure Updates Information Item

UAF Combined Heat and Power Plant Replacement

Project Update

The consulting team of Stanley Consultants and SLR, Inc. has been advancing work towards the major deliverables of a preliminary design; cost estimate and air permit application. The preliminary design and cost estimate were submitted at the end of July 2012 and the air permit could be submitted as early as October 2012. The intermediate

